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IMPLEMENTATION SCHEDULE

The Implementation Schedule that follows describes recovery task
priorities, task numbers, task descriptions, duration of tasks, potential or
participating responsible parties, total cost estimate and estimates for the next five
years, if available, and comments.  These tasks, when accomplished, will lead to
recovery of bull trout in the Northeast Washington Recovery Unit. Cost estimates
are not provided for tasks which are normal agency responsibility under existing
authorities. 

Parties with authority, responsibility, or expressed interest to implement a
specific recovery task are identified in the Implementation Schedule. Lead party
are designated in bold type.  Listing a responsible party does not imply that prior
approval has been given or require that party to participate or expend any funds. 
However, willing participants will benefit by demonstrating that their budget
submission or funding request is for a recovery task identified in an approved
recovery plan, and is therefore part of a coordinated recovery effort to recover
bull trout.  In addition, section 7 (a)(1) of the Endangered Species Act directs all
Federal Agencies to use their authorities to further the purposes of the Act by
implementing programs for the conservation of threatened or endangered species.

The following are definitions to column headings in the Implementation
Schedule:

Priority Number:  All priority 1 tasks are listed first, followed by priority 2 and
priority 3 tasks.

Priority 1:  All actions that must be taken to prevent extinction or to prevent the
species from declining irreversibly in the foreseeable future.

Priority 2:  All actions that must be taken to prevent a significant decline in
species population or habitat quality or to prevent some other significant negative
effect short of extinction.
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Priority 3:  All other actions necessary to provide for full recovery (or
reclassification) of the species.

Task Number and Task Description:  Recovery tasks as numbered in the recovery
outline.  Refer to the action narrative for task descriptions.

Task Duration:  Expected number of years to complete the corresponding task. 
Study designs can incorporate more than one task, which when combined may
reduce the time needed for task completion.

Responsible or Participating Party:  The following organizations are those with
responsibility or capability to fund, authorize, or carry out the corresponding
recovery task.  Additional identified agencies or parties are considered
cooperators in restoration efforts.  Identified parties include:

USFWS U.S. Fish and Wildlife Service 
WDFW Washington Department of fish and Wildlife
KT Kalispell Tribe
ST Spokane Tribe 
WDNR Washington Department of Natural Resources
COE U.S. Army Corp of Engineers 
BPA Bonneville Power Administration
SCL Seattle City Light
POPUD Pend Oreille Public Utilities District
FERC Federal Energy Regulatory Commission 
WDOEWashington Department of Ecology 
EPA Environmental Protection Agency 
USFS U.S. Forest Service
WSCC Washington State Conservation Commission
POCO Pend Oreille County

Bold type indicates the agency or agencies that have the lead role for task
implementation and coordination, though not necessarily sole responsibility.



Chapter 23 - Northeast Washington

56

Cost Estimates: Cost estimates are rough approximations and provided only for
general guidance.  Total costs are estimated for the duration of the task, are
itemized annually for the next five years, and include estimates of expenditures by
local, Tribal, State, and Federal governments and by private business and
individuals.

An asterisk (*) in the total cost column indicates ongoing tasks that are currently
being implemented as part of normal agency responsibilities under existing
authorities. Because these tasks are not being done specifically or solely for bull
trout conservation, they are not included in the cost estimates.  Some of these
efforts may be occurring at reduced funding levels and/or in only a small portion
of the watershed.

Double asterisk (**) in the total cost column indicates that estimated costs for
these tasks are not determinable at this time.  Input is requested to help develop
reasonable cost estimates for these tasks.

Triple asterisk (***) indicates costs are combined with or embedded within other
related tasks.
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NORTHEAST WASHINGTON RECOVERY UNIT - IMPLEMENTATION SCHEDULE

Priority
number

Task
number

Task description Task duration
(years)

Responsible
parties 

Cost estimates ($1,000)
Comments

Total
cost

Year
1

Year
2

Year
3

Year
4

Year
5

1 1.1.1 Investigate and improve water quality 3 WDOE, EPA,
POCO, USFWS

150 50 50 50

1 1.2.2 Provide fish passage at Albeni Falls Dam 2 COE, USFWS 400 200 200

1 1.2.3 Provide fish passage at Box Canyon
Dam

3 POPUD,
USFWS, FERC

600 200 200 200 May not start
until 2005 or
later

1 1.2.7 After nonnative fish species are
eliminated, remove historic water
diversion on the upper West Branch of
the LeClerc Creek system

3 USFS, KT,
WDFW,
USFWS

350 50 250 50

1 1.2.8 Reduce entrainment 5 SCL, COE,
POPUD,
USFWS

2,500 500 500 500 500 500

1 1.2.9 Provide fish passage at Boundary Dam 3 SCL, USFWS 600 200 200 200
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Priority
number

Task
number

Task description Task duration
(years)

Responsible
parties 

Cost estimates ($1,000)
Comments

Total
cost

Year
1

Year
2

Year
3

Year
4

Year
5
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1 1.3.7 Develop habitat restoration/protection 
guidelines

25 WDNR, USFS,
KT, ST,
USFWS,
WDFW

*

1 1.4.1 Evaluate instream flow requirements of
bull trout

6 COE, POPUD,
SCL USFWS

1000 200 400 300 100

1 1.4.2 Design and deploy gas abatement
structures

9 COE, POPUD,
SCL USFWS

900 300 300 300 Cost for
construction to
be determined.

1 2.5.1 Reduce abundance and distribution of
non-native species

25 WDFW, KT,
ST, USFS

2,500 100 100 100 100 100

1 2.6.1 Liberalize harvest regulations to reduce
non-natives where bull trout will benefit

25 WDFW *

1 2.6.2 Evaluate presence/absence of introduced
fishes in bull trout habitat and determine
site specific biological, economic, and
social impact

5 WDFW, KT,
ST, USFWS

250 50 50 50 50 50
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3
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4
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1 4.3.2 Establish genetic baselines 3 WDFW, KT,
ST, USFWS

180 70 100 10

1 5.2.1 Identify threats that may be limiting bull
trout in watersheds not already evaluated

5 WDFW, KT,
ST USFS,
USFWS, WSCC

500 100 100 100 100 100

1 1.3.9 Implement habitat restoration at Box
Canyon Dam, Sullivan Creek, and
Boundary Dam 

10-25 FERC, SCL,
POPUD,
USFWS, USFS,
WDFW, KT, ST

*

2 1.2.1 Provide fish passage on Cedar Creek 2 CITY OF
IONE, USFWS,
USFS,  KT,
WDFW

200 100 100

2 1.2.4 Provide fish passage at tributary dams
and barriers

3 POPUD
USFWS 

600 200 200 200

2 1.2.5 Remove or replace culverts 10 USFS, WDNR,
WDFW,
USFWS, KT

2,250 250 250 250 250 250
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2 1.2.6 After elimination of  brook trout in the
LeClerc Creek watershed, reposition or
replace presently impassable culvert on
U.S. Forest Service Road 1935080
crossing

2 USFS, WDFW,
USFWS, KT

700 200 500

2 1.3.1 Repair roads 15 USFS, USFWS,
WDNR, POCO, 

2.250 150 150 150 150 150

2 1.3.2 Develop and implement adaptive
management plans for areas impacted by
livestock grazing

5 USFS, WDNR,
USFWS

500 100 100 100 100 100

2 1.3.3 Improve riparian and instream habitat 20 USFS, USFWS, 
KT

4,000 200 200 200 200 200

2 1.3.4 Improve compliance with riparian
management guidelines

25 WDNR *

2 1.3.5 Maintain roadless portions of bull trout
watersheds in a roadless condition

25 USFS *
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2 1.3.6 Minimize impacts of dredging and
sluicing within streams containing bull
trout (i.e. Sullivan Creek)

25 WDNR,
USFWS

*

2 1.3.8 Reduce road densities 5 USFS, WDNR,
KT, POCO

1,700 100 100 500 500 500

2 3.1.1 Develop comprehensive fisheries
management plans for Boundary and
Box Canyon Reservoirs that incorporate
bull trout recovery

2 WDFW, KT,
USFWS,  USFS

200 100 100

2 3.2.1 Continue implementation and
enforcement of restrictive fishing
regulations

25 WDFW, KT,
ST

*

2 3.2.2 Provide information to anglers 10 WDFW,
USFWS KT,
USFS

1,500 150 150 150 150 150

2 3.2.3 Reduce angler pressure 25 WDFW, KT,
ST

*
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2 3.3.1 Evaluate impacts of stocking programs 3 KT, USFWS,
WDFW

300 100 100 100

2 3.4.1 Evaluate impact of scientific  collection
permits on bull trout local populations

25 USFWS,
WDFW

*

2 4.3.3 Evaluate threat of hybridization with
brook trout

3 WDFW, USFS
USFWS,

*

2 4.3.4 Evaluate feasibility of an artificial
propagation program

3 USFWS,
WDFW, YN

30 10 20 10

2 5.1.1 Increase monitoring 25 KT, WDFW,
USFWS

2,500 100 100 100 100 100

2 5.1.2 Develop a comprehensive map of
primary bull trout tributary reaches for
focusing habitat protection and recovery
efforts

3 USFWS, KT,
WDFW, USFS

75 25 25 25

2 6.1.1 Support collaborative efforts. 20 WDFW, USFS,
USFWS, KT,
ST

2,000 100 100 100 100 100
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2 6.1.2 Provide long-term habitat protection 10 USFS, KT,
USFWS

1,000 100 100 100 100 100

2 6.3.1 Review and implement Forest and Fish
standards

25 WDNR,
WDFW,
USFWS

*

3 4.3.1 Establish genetic protocols 3 USFWS,
WDFW, KT, ST

*

3 6.3.2 Monitor and enforce Hydraulic Permit
Applications in the State of Washington

25 WDNR,
WDFW

*

3 7.3.1 Periodically review progress toward
recovery goals and assess recovery task
priorities

25 USFWS, USFS,
WDFW

*


